NOT STARTED

IN PROGRESS

COMPLETE

BRIGHT COFFEE SHOP SALES ANALYSIS PROGRESS REPORT

TIMEFRAME01 October - 08 October

TASK	DAY 1	DAY 2	DAY 3	DAY 4	DAY 5	DAY 6
NOT STARTED						
IN PROGRESS						
COMPLETED						
1.PROJECT KICKOFF & PLANNING						
• **Problem Understanding**						
• **Ask Data Driven questions**						
2.DATA DISCOVERY						
• Technical Data Ispection						
• Exploratory Data Analysis(EDA)						
3.DATA PROCESSING						
• Data Cleaning						
• feature Engineering						
4.DATA VISUALIZATION PT1						
• Creating visual charts in aspreadsheet						
• Etracting insights						
5.DATA Presentation						
• Data Story Telling						
• Summary od the key findings						
6.DATA VISUALIZATION PT2(DASHBOARDS)						
• Data studio dashboards for monitoring of daily sales						
• power BI dashboard for monitoring daily sales						